SAMPLE. Test data only: illustrative placeholders, not results. Never send or print for use.

SOP · SAMPLE-DRP-002 · Tue 2027-02-09

Delivery model **courier**. Window Tue 2027-02-09 to Tue 2027-02-16 (day 1 to day 5). Report due Fri 2027-02-19, debrief Wed 2027-02-24, redemption check Thu 2027-03-11. Business days skip weekends and US federal holidays; this date passed the drop-day check.

Date	What	Who	Log it in / tool	Done
Tue 2027-01-19 **ship-by -5**	**By** Brand says yes: send the campaign agreement (legal pack file 10, Part 1 from the campaign row), the invoice (tools/make_invoice.py) and the certificate request (file 11), and ask for the allergen sheet, logo, two card sentences, discount code or landing page, the unused-product election and the newsletter choice. Latest date that still leaves five business days to pay before the requested ship date.	you	campaigns row (tier, offices, terms); invoices row · make_invoice.py	☐
Tue 2027-01-19 **ship-by -5**	**By** Ask each office on the route about this brand (template 01). An office's first three drops need its explicit yes; after that, notice at least five business days ahead and it comes unless they say no.	you	approvals rows: asked_date · make_messages.py approvals	☐
Tue 2027-01-19 **T-15**	**By** Offices whose building wants our certificate (coi_required yes or unsure): request it from our carrier at least 10 business days before that office's first drop (legal pack file 12), only once general liability is bound.	you	offices: building_coi_status, building_coi_date	☐
Tue 2027-01-26 **ship-by**	**By** Payment lands in the business account: log paid_date and paid_amount on invoices. Founding: due within five business days of the invoice and before shipping; standard: the first 50% on signing. Five business days late: you decide whether to cancel and refund (file 10, section 3).	brand	invoices: paid_date, paid_amount_usd, method, bank_reference	☐
Tue 2027-01-26 **ship-by**	**By** Brand's certificate in: the five-minute check in legal pack file 11. Tick coi_check_ok on brands. If the policy ends before 12 months after the window, diary the renewal certificate.	you	campaigns: coi_received_date; brands: coi_check_ok, coi_policy_end_date	☐
Tue 2027-01-26 **ship-by**	**By** When campaigns shows ship_release RELEASED (pre-ship payment in, agreement signed, certificate checked, every office on the route has answered), send the ship-date email (template 02) the same day and log what it said. Never confirm a ship date on HOLD. An office that said no and cannot be replaced shows as a credit to make ($120 founding, $150 standard), not a hold. If an office joins or leaves the route before the product arrives, the campaign's checks say the units changed: send the revised email the tool drafts, and log it.	you	campaigns: ship_release; ship_email_sent_date, ship_email_units · make_messages.py ship_release	☐
Tue 2027-01-26 **T-10**	Hard ship-by and cancel-by date (T-10). Approvals due. If T-10 to T-5 crosses 18 to 31 December, brands were asked to ship earlier (ship_by_requested).	brand	approvals: reply, reply_date	☐
Tue 2027-02-02 **T-5**	Receive and count the day cases arrive (by T-5 at the latest): count against the packing list, best-by at least 60 days after T, lot numbers, damage; photograph the cases. Reject what fails and tell the brand the same day. Check the allergen line on the card text word for word against a package in your hand. Short shipment (the campaign's checks say "received X of Y due"): reduce units per office evenly (units_override), log a short_shipment issue and tell the brand the same day.	you	inventory: received (lot, best_by), rejected; approvals: units_override; issues	☐
Tue 2027-02-02 **T-5**	Send the brand the card text before printing (brand agreement section 1): two sentences, allergen line, buy line.	you	campaigns: card_proof_sent_date	☐

Wed 2027-02-03 **T-4**	Make each campaign's survey form (forms/survey-form.md) and, if the brand chose it, its newsletter sign-up form. Paste the prefill template into campaigns. Then make the links and QR codes and import them into the link tool.	you	campaigns: survey_form_url, survey_prefill_template, newsletter_form_url · make_links.py	☐
Thu 2027-02-04 **T-3**	Not arrived (founder, courier) = slip exactly one week (tools/opscal.py slip) and tell every office and the brand today (template 12). Otherwise print cards and labels (make_kit.py; qr-check.txt must say all OK), test-scan every card, and send each office its window and Slack post (template 03).	you	stops: slack_post_sent_date; costs: kit · make_kit.py; make_messages.py t3	☐
Fri 2027-02-05 **T-2**	Courier: confirm the booking and send the route sheet (make_route.py). Send building certificates ahead to the buildings that require them, and attach the same PDFs to the courier's booking email (the route sheet tells the courier they are there). Tell the courier where cases taken back go: the receiving address, the same day.	you	drops: courier_or_van · make_route.py	☐
Mon 2027-02-08 **T-1**	Text each pantry owner to confirm (template 04). Pack one labeled case per office per brand against the kit checklist (direct-ship: only the cases you deliver by hand); bag and label the reserve. Print the route sheet (direct-ship: the tracking sheet). Charge the phone, load the hand truck. Read every link's total after your test scans and log it as the baseline.	you	stops: confirm_text_sent_date; scans: baseline · make_route.py; make_messages.py t1	☐
Tue 2027-02-09 **T**	Drop day, 8 to 11 am: route in order; 'on my way' 20 minutes out (template 05); the per-stop procedure on the route sheet. Courier: you meet the courier at every first-drop office. Log everything the same day: the delivered count is the route sheet's 'handed over' count (founder_count or courier_count); an office that declined at the door gets no delivered row.	you or courier	stops: arrival, departure, handed_to_role, outcome; inventory: delivered; photos; counts: placed; issues; hours: drop_day · make_messages.py on_my_way	☐
Wed 2027-02-10 **T+1**	Placement confirmation to each brand (template 06): the offices placed by today, each with its photo. Office not placed by today, or turned away at the door: credit note row and refund or take it off the balance ($120 founding, $150 standard); the campaign's checks say "credit due from T+1" until the credit notes cover it. Standard: issue the balance invoice today.	you	invoices: credit_note, standard_balance · make_messages.py placement_confirmation; make_invoice.py	☐
Thu 2027-02-11 **T+2**	Day 3: ask each office for a count (template 07); top up from reserve where empty; nudge any office under five responses. Read the links (mid).	you and office	counts: remaining_day3; inventory: topped_up; scans: mid · make_messages.py day3	☐
Tue 2027-02-16 **T+4**	Day 5: last photo and count (template 08); collect leftovers (brand chose return) or leave them (release). At the end of the day turn off 'Accepting responses' on every campaign survey form and read every link total (close).	you and office	counts: remaining_day5; photos: later; inventory: collected or released_to_office; scans: close · make_messages.py day5	☐
Wed 2027-02-17 **T+5**	Newsletter (only where chosen): send the ticked addresses once (template 09), delete the unticked responses today, log the count only. Reconcile stock: reserve and leftovers on hand. Ask for the return label (brand chose return).	you	campaigns: newsletter_passed_date, newsletter_passed_count, newsletter_unticked_deleted_date · make_messages.py newsletter	☐
Thu 2027-02-18 **T+6**	Pick three comments word for word (replace names with [name removed]), write three 'learned' lines and the recommendation on the campaign row.	you	campaigns: comment_1..3, learned, recommendation	☐
Fri 2027-02-19 **T+7**	Report (make_report.py) to each brand with template 10 (make_messages.py report --reports, which drafts only where the PDF exists); standard: after the balance is paid. Office summaries to each office that received the product. Log report_delivered_date.	you	campaigns: report_delivered_date · make_report.py; make_messages.py report --reports	☐
Tue 2027-02-23 **T+9**	**By** Ten-minute debrief with each office (templates/debrief-office.md). Log the date and the one-question answer.	you and office	stops: office_debrief_date, office_would_do_again · make_debrief.py	☐

Wed 2027-02-24 **T+10**	Brand debrief, 20 minutes (templates/debrief-brand.md); send the renewal proposal the same day. Export actuals for the financial model (export_actuals.py) and set Actuals in = Y there once money, costs and hours are final.	you and brand	campaigns: debrief_date, brand_would_buy_again, renewed; hours: reporting_debriefs · make_debrief.py; export_actuals.py	☐
Tue 2027-03-02 **T+14**	Ten business days after the window: no prepaid return label = unused reserve to roster offices, collected leftovers back to their own office or disposed (brand agreement section 9). Stock on hand must be zero.	you	inventory: returned_to_brand / given_to_roster_office / released_to_office / disposed	☐
Thu 2027-03-11 **+30 cal**	Day 30 (calendar): ask the brand for code redemptions (template 11). Log them; export actuals again; update renewed.	brand	redemptions; campaigns: renewed · make_messages.py redemption; export_actuals.py	☐
Fri 2027-03-19 **+30 cal**	Thirty days after passing the list on: delete every response in the sign-up form, the form itself and the sent email; empty the trash. Log the date.	you	campaigns: newsletter_deleted_date	☐
Fri 2027-03-26 **+30 cal**	Founding brands only, if we delivered everything in section 1: the short written statement is due (brand agreement section 3).	brand	campaigns: notes	☐
Wed 2028-02-16 **+365 cal**	Twelve months after the campaign: first freeze its totals (tools/freeze_survey.py, then File > Import > Append the CSV to the survey_frozen tab; the campaign's numbers must not change). Then delete the campaign's survey tab, the form's responses and the form. Log the date.	you	survey_frozen (import); campaigns: answers_deleted_date · freeze_survey.py	☐